
FGDC Future Directions Initiative - Project Timeline 
 
Timeframe Action Comments/Results 
12/2/03 Invitation to participate-draft of 

project plan 
 

12/8/03 FGDC/GOS Staff SPOT Part I complete. 
1/6/04 Visioning Validation Session FGDC 

Coordination Group 
Complete-need to explore 
bold steps 

1/14/04 FGDC/GOS Staff SPOT II Complete – actions IDd 
1/22/04 ESRI Facilitated Discussion – FGDC. 

TNM, & GOS 
Complete – presentations 
available.  Message tested 

1/30/04 Writing team to begin to format 
and draft document 

Use foundation documents 
& results so far 

1/04 – 2/04 Interviews of Key Players In progress 
2/3/04 FGDC Coordination Group Meeting 

Follow-up, Briefing & Feedback 
Cancelled – 2 hour delay 

3/2/04 FGDC Coordination Group Meeting 
Briefing & Feedback 

 

3/9/04 Industry Focus Group STIA to host 
3/27/04 NSGIC Conference – Workshop Planning in Progress 
By 3/30/04 Facilitated workshop for targeted 

professional groups – URISA, OCG, 
MAPPS, UCGIS, GITA, ACSM, Etc 

Exploring this possibility 

4/6/04 FGDC Coordination Group Meeting 
Briefing & Feedback 

 

4/7/04 Writing team preliminary draft of 
document to planning team 

 

4/30/04 Draft Complete – distribute to 
geospatial community for feedback 

 

5/4/04 FGDC Coordination Group Meeting 
Briefing & Feedback on draft 

 

5/14/04 Comments due back  
Week of 
5/17/04 

Writing Team Meeting – work on 
final document.  Send to editor. 

 

5/28/04 Final Copy complete – Briefing with 
Director 

 

6/1/04 Briefing to Coordination Group  
6/04 Report to the Steering Committee  
 


